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THIS IS UNEVALUATED INFORMATION

1. In #w middle of December 1951, the Steel Combine of Sztelinvdros (Dunapentele)
{N36) was not yet in operation. Because of difficulties In construction 1t is
thought that operations at the Plant will not begin until 195%. Some of the
fagtors which hinder the progress of the congtruction are as follows:

a. The lack of gkill and rapid turn-over in workers. Absenteelsm, in spite
of gtringeut control, increaged greatly snd amounted to 71,000 working deys
for a labar force less than 15,000, during the firgt helf of 1951. The
management revertheless expects that the number of workers willl be incréased
to 20,000 by the middle of 1952.

b. The constent revisions of the construction plans by the supervising Russisn
englveers hinder the completion of the project. These revisiong are due
te the lack of a single ecordinating authority in charge of construction
and also to unexperted difficulties which develop during the erection of
the Plant. Some of the unforeseen barriers encountered during the raising
of the Conbine are as follows:

1) Loess type of soll which washes out very easily in cape of flooding
of 8 foundation. Such fiooding could be caused by the nearby Danube
or by broken watsr mains. To forestall dangerous flooding of the soil ™~
by broken water malns, these, ineluding the alrgady completed ones,
are to ve covered with cover pipes.

2} The unfavorabls soll condition is responsible for the employment of
the Russlan densification process under the supervision of Profegsor
Abelesv (fru). This soll treatment consists of placing explosives in
a checkerboard fashion in holes 6-8 m. deep and with a dlameter of
6 cms  These holes are filled with water up to 80 em. from the top.
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The charges in this checkerboard ares are exploded similtaneouslyy

. cauging holes 35-40. cm. in diawmeter. Thege holes are then filled with -
gravel. The soll thus prepared is allegedly firm epough to support
even the turbines of the power plant. .

¢. The harbor wall construction is not progressing satligfactorily. This projeet
untll recently was under the supervision of & Hungarlan englneer named
Bgyed Serf. It is understood that Serf is now a subordinate of Korsunov
(fuu), = Russlan, who found Serf's plens unsatisfactory and has considersbly
altered them. The harbor walls are prefabricated in the shape of & ship's
hull 10 km. worth of Sztellnvédros on the igland of Tass. These concrete
hulls then are floated down the Danube river to Sztallinvdros, where they \
ere filled with gravel. Meny of these hulle were rejected because of
faulty constructlon. i

5, Tt is estimated that the Steel Combine of Sztelinvaros will have congumed by
195k the following materiael:

120,000,000 bricks

200,000 tons of cement

100,000 cu.m. of lumber

20,000 tons of lime

170,000 tons of crughed stones
30,000 tong of fine stone filler
35,000 tons of concrete steel
€0,000 tong of construction steel
70,000 tons of fire brick

10,000 tong of rails

15,000 tons of miscellanecus plpes.

Not included in this 1ist are supplies needed for the power plant and for the
construction of the spur track leading into the area of the Conbine « )
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